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Fast Flux Test Facility (FFTF) 
Project (RL-0042)

S. V. Doebler, Vice President FFTF 
Closure/(509) 376-0604 

Worker properly attired to clean up dust

Rust colored dust found in Cell 531A
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Notable Accomplishments
Primary Heat Transport System (HTS) Valve Sodium Drain
• Preparations are underway to drain the sodium from the Primary HTS valves.

– All required cells have been opened except for the loop 1 HTS cell (521).  
– Work platform installation in the various cells is continuing.  
– Planning for in-cell modifications (e.g., snubbers and structural steel) is continuing.

Fuel Offload   
• All components and equipment from the 309 building IEM Cell Training Facility that may be 

required during the remaining fuel offload operations have been removed and stored in FFTF facilities.

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of January 2007.

FY 2007 Schedule/Cost Performance ($M)

Schedule Performance (+$0.5M/+5.7%): Fiscal year to date positive schedule performance is primarily 
due to the completion of prior-year scope, i.e., Disposable Solid Waste Casks (DSWC) tasks and the 
implementation of Baseline Change Request RL42-2007-001, “Defer Residual Sodium Removal and Achieve 
Surveillance and Maintenance state.”

Cost Performance ($0.3M/+2.7%): Fiscal year to date positive cost performance is primarily the result of 
the reduced effort needed to characterize aerosol filters due to lower than expected radiation levels. 

FY 2007 Funds vs. Spend Forecast ($M)

$ 41.7 $ 29.8 $ 11.9

Variance *

FFTF Project

Projected FY 2007 

Funding

FY 2007 Fiscal Year 

Spend Forecast

* Note: $9.9M of FY 2007 funding is designated for FY 2008 use.

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion

FFTF Project $8.8 $9.3 $9.0 $0.5 5.7% $0.3 2.7% $29.8

Numbers are rounded to the nearest $0.1M.
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FY 2007 Schedule/Cost Performance ($M), continued

Milestone Achievement

PBS MSN Title Type Due Date Actual Date Forecast 
Date

Status / 
Comments

RL-0042 M-081-10-T01 Submit Final Sodium Disposition 
Evaluation Report Target 07/31/07 07/31/07 On schedule

RL-0042 M-092-10 Submit Hanford Site Sodium 
Disposition Evaluation Report TPA 07/31/07 07/31/07 On schedule

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 1.9 1.8 2.8 2.2 2.6 3.1 2.5 2.6 2.7 2.2 2.8 2.5

Monthly BCWP 2.2 2.4 2.7 2.0

Monthly ACWP 1.7 2.6 2.6 2.0

FYTD BCWS 1.9 3.8 6.6 8.8 11.4 14.5 17.0 19.5 22.3 24.4 27.3 29.8

FYTD BCWP 2.2 4.6 7.2 9.3

FYTD ACWP  1.7 4.3 7.0 9.0
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